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LAUNCHES
LA010 TDRS-H LRD 30JUN00A
LA020 TDRS-I LRD 01SEP02*
LA030 TDRS-J LRD 01MAR03*

KEY MILESTONES
KM010 Aqua MOR 20OCT99A 21OCT99A
KM020 Mission Readiness Test Plan - Draft 05NOV99A
KM030 S/C to Grd ETE Test Plan - Final 15NOV99A
KM040 IST S/W Release (C.1) 30JUN00A EM060
KM041 Begin IST Deployment (C.2) 06SEP00* EM070
KM050 CTV @ TRW (S/X-Band)(TRW Sched Date) 23SEP00* 26SEP00
KM060 FOR 29SEP00*
KM070 GS Freeze (L-60 Days) 21OCT00
KM090 ORR 15NOV00*
KM100 Aqua LRD (TRW Sched Proj - 2/21/01; FOT 2/19/01) 21DEC00*
KM080 S/C Ship (Reqmt: L-45 Days = 5NOV00)(TRW Sched) 26JAN01*

EOS Networks (EMSn and ESSn)
NI010 T-1 COMM @ TRW 01NOV99A KNOBLE
NI140 IP Data Service (1.08 MBS) GSFC to Poker Flats 05JUL00A KNOBLE
NI050 52 MBS Gilmore Creek to GSFC C&D AGS Servic Op'l 01AUG00A KNOBLE
NI100 256KBS IP Data Service GSFC-B32 & Gil (GSIF Mgt) 15SEP00* KNOBLE
NI030 150MBS D-ECL FO Conn Gilmore Creek to Poker Flat 15SEP00* KNOBLE
NI170 52 MBS Spitsbergen to GSFC C&D SGS Service Op'l 30AUG00* KNOBLE
NI130 IP (Closed) Data Service between VAFB & GSFC 02OCT00* KNOBLE
NI020 Aqua (PM) ISTs Connectivity 06SEP00* KNOBLE EM070
NI120 Provide One Full Duplex 4-wire Voice GSFC/TRW 15APR00A KNOBLE
NI160 Full Duplex Voice Service GSFC & NOAA/Gilmore Cr 22SEP00* KNOBLE
NI260 EOC to DataLynx Control Center - Voice 21AUG00* KNOBLE
NI270 EOC to Lockheed Cntl Ctr for KLM I/F - Voice 18AUG00* KNOBLE
NI290 GSFC/WCS 50 Mbps or 39 Mbps DS3 Circuit 02OCT00* KNOBLE
NI280 GSFC/Redondo Beach 52 Mbps DOMSAT 15OCT00* KNOBLE
NI300 ADS DataLynx Connectivity (TBS) 03AUG00 KNOBLE TBD
NI310 SKS DataLynx Connectivity (TBS) 03AUG00 KNOBLE TBD
NI080 Launch Site COMM Complete (L-90) 21SEP00* KNOBLE (8/1)

Flight Dynamics System (FDS)
FD010 RT I/F - Need Access to Technical POC 03APR00A CORDEMA
FD020 RT I/F - Need Libraries as B/L'd in ICD 01MAY00A CORDEMA
FD030 RT I/F - Need Test I/F w/Raytheon Dev Facility 01JUN00A CORDEMA
FD040 RT I/F - Need Priority Access EOC Rsrc for Test 15OCT00* CORDEMA
FD050 Non RT I/F - Need Sample Attitude Carryout File 15MAY00A CORDEMA
FD051 Non RT I/F - Sample Attitude Carryout File Avail 10AUG00A CORDEMA
FD052 Non RT I/F Smpl Att Carryout File (Real Att Data 10AUG00* CORDEMA TBD
FD060 Non RT I/F - Need Sample Maneuver Carryout File 01JUL00A CORDEMA
FD061 Non RT I/F - Sample Manuever Carryout File Avail 10AUG00* CORDEMA
FD070 Informal FDS Design Review 24APR00A CORDEMA
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FD080 FDS Release A S/W Delivery (Initial) 19MAY00A CORDEMA
FD100 FDS Release B S/W Delivery 21JUL00A CORDEMA
FD090 Install & Config FDS H/W in EOC 14AUG00* 28AUG00 CORDEMA
FD110 FDS Release C S/W Delivery 22SEP00* CORDEMA

ETS
ET010 MPS Rel 3 17DEC99A FULLER
ET020 Interim MPS SW Release 21JAN00A FULLER
ET025 SCTGen Rel 2.2 Aqua 28JAN00A FULLER
ET030 MPS Rel 4 07MAR00A FULLER
ET040 MPS Rel 5.0 12MAY00A FULLER
ET050 SCTGen Rel 2.3 Aqua 24MAY00A FULLER
ET060 MPS Rel 5.1 22JUN00A FULLER

EDOS
ED010 STPS 1 Ready for Aqua Use 07DEC99A SEATON
ED020 STPS 2 Ready for Aqua Use 07DEC99A SEATON
ED030 EDOS V3-PM Release 17MAR00A SEATON
ED040 EDOS V3-PM INCO 13APR00A SEATON
ED039 White Sands Complex 01JUN00A 31AUG00 SEATON
ED044     WSC & LZPF Site Preps Complete (Space/Power) 22JUN00A SEATON
ED046     WSC 2nd Line Needed (Drop Dead Need Date) 18JUL00A SEATON
ED048     WSC GSIF (Installed & Checked Out) 31AUG00* SEATON
ED049 Svalbard Ground Station (SGS) 01JUN00A 31AUG00 SEATON
ED042     Finalize GSIF Installation Planning 22JUN00A SEATON
ED114     Ship GSIF H/W 29JUN00A SEATON
ED112     SGS Site Mods Complete 01JUL00A SEATON NI170
ED116     Norway GSIF S/W Installation 17JUL00A SEATON
ED120     Norway GSIF (Installed & Checked Out) 31AUG00* SEATON
ED119 Alaska Ground Station (AGS) 01JUN00A 31AUG00 SEATON TBD
ED158     AGS Site Mods Complete 03AUG00* SEATON TBD - NI050
ED160     Alaska GSIF (Installed & Checked Out) 31AUG00* SEATON TBD
ED260 Redondo Beach (TRW) Temporary GSIF 01OCT00* 15OCT00 SEATON
ED261      Ship GSIF H/W to Redondo Beach (No Earlier) 01OCT00* SEATON
ED262      Install GSIF H/W @ Redondo Beach (No Earlie 15OCT00* SEATON
ED109 EDOS Release C4.0 01JUN00A 30SEP00 SEATON
ED130     EDOS C4 (C4T) Hardware Installation S9 15AUG00* 19AUG00 SEATON
ED110     C4.0 System Integration Functional Tests 28AUG00* SEATON
ED140     EDOS C4 S/W Installation 28AUG00* 02SEP00 SEATON
ED170     C4.0 AT and ST at Site 01SEP00 30SEP00* SEATON
ED180     C4.0 SI Performance Testing 01SEP00 30SEP00* SEATON
ED181 EDOS Release C4.1 15SEP00* 05NOV00 SEATON
ED191     EDOS C.4.1 Install 15SEP00* SEATON
ED192     EDOS C.4.1 System Testing 15SEP00* 15OCT00 SEATON
ED200     EDOS C.4.1 AT 15OCT00 05NOV00* SEATON
ED210     EDOS C.4.1 PCA 15OCT00 05NOV00* SEATON
ED220     EDOS C.4.1 FCA 15OCT00 05NOV00* SEATON
ED230 Parallel Operations C1 and C4 06NOV00 20NOV00* SEATON
ED240 Internal OREs & ORTs 20NOV00 20DEC00* SEATON
ED250 Ops Certification 20DEC00* SEATON

ERPS
ER005 Initial Operational ERPS SW/HW Delivery 15MAY00A KRIMCHA
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ER010 GSIP Needs for Install'n (10 Sites) 29SEP99A 01OCT00 KRIMCHA
ER020      IVVF (GSFC Building 14) 15OCT99A KRIMCHA
ER030      SCIF-TRW 22NOV99A KRIMCHA
ER040      ETSF/STPS IF 15MAY00A 01AUG00A KRIMCHA
ER050      SGS Operational 15MAY00A 01AUG00A KRIMCHA
ER060      WSC (WSGT& STGT) Operational 15MAY00A 01AUG00A KRIMCHA
ER070      Wallops Operational 15MAY00A 01AUG00A KRIMCHA
ER080      AGS Operational 15MAY00A 01AUG00A KRIMCHA
ER090      VAFB (Bldg 375) Operational 01OCT00* KRIMCHA
ER092 ERPS System Testing (Aqua/Terra) 15MAY00A 04AUG00A KRIMCHA
ER093 Replay S/C Data from Redondo GSIP to EMOS 05JUN00A 07JUN00A KRIMCHA
ER110 Conduct GSIP Training (July-Sept) 05JUL00A 29SEP00 MASCARI
ER099 Release ERPS Version 1.1 14JUL00A KRIMCHA
ER101 ERPS Shadow Testing 21JUL00A 18AUG00 KRIMCHA
ER104 Install GSIPs @ WSC & Config .201 LAN 24JUL00A 01AUG00A KRIMCHA
ER100 ERPS Parallel Testing 05AUG00 18AUG00* KRIMCHA
ER102 ERPS Operations Readiness Review 25AUG00* KRIMCHA
ER103 ERPS Operational 26AUG00* KRIMCHA

EPGN
EP010 High Rate X-Band Bit-Synch Mods Comp (Prototype) 30DEC99A CSOC
EP020 Install X-Band Bit  @ CTV 31MAR00A 01APR00A CSOC
EP030 High Rate X-Band Bit Synch to AGS 01JUN00A 31AUG00 CSOC
EP040 High Rate X-Band Bit Synch to Norway 02JUL00A CSOC
EP050 HW & SW Integration & Testing Complete (mid-June 03AUG00* CSOC
EP060 S-Band/X-Band Dataflow w/GSIP/ERPS/GSIF (mid-Aug 18AUG00* CSOC

DATALYNX (CSOC)
DA010 I&T Antenna 18JAN00A 24APR00A CSOC
DA020 I&T M&C 25APR00A 07JUL00A CSOC
DA030 Temporary Facility System I&T 17JUL00A 04AUG00 CSOC
DA040 Final Facility System I&T 21AUG00* 13OCT00 CSOC
DA050 Interface Tests (NISN/GSIF/WOTIS) 18SEP00* 29SEP00 CSOC
DA060 Final EOS Operations Rehearsals 01NOV00* 15NOV00 CSOC
DA070 EOS Datalynx Service Start Date 17NOV00* CSOC

KLM/SDS
KL010 S-Band Testing 01MAY00A 31MAY00A CSOC
KL020 X-Band Testing 01MAY00A CSOC
KL030 System Test & Certifications 01JUN00A CSOC
KL040 Integrated End-to-End Testing 01AUG00A 31AUG00 CSOC
KL050 KLM/SDS Service Start 31AUG00* CSOC

Data Services Mgt Center (DSMC) Transition
DS100 Data Services Management Center (DSMC) M/S's 03MAR00A 06FEB02 CSOC
DS110      Monitor & Control Study 03MAR00A CSOC
DS120      SOCB Rvw Monitor & Control Rmvl/MOSA Reloc 21MAR00A CSOC
DS130      Subsystem Design Review (SSDR) 27JUN00A CSOC
DS140      Post SSDR PCD Update Available 28JUL00A CSOC
DS150      Delta SSDR for SW Design of SWIS/SASR 16AUG00* CSOC
DS160      System Test Complete for NCC 26OCT01* CSOC
DS170      DSMC ORR - Authorization to Transition 06FEB02* CSOC
DS200 Mission Ops Support Area (MOSA) Relocation 27SEP00* 14SEP01 CSOC
DS210      Phase 1 - Establish MOSA Op Capablty @ DSMC 27SEP00* 29NOV00 CSOC by 11/00
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DS215      MOSA TRR 30OCT00* CSOC
DS220      Phase 2 - Establish MOSA Ops @ DSMC 04DEC00* 18JAN01 CSOC by 01/01
DS230      Phase 3 - Complete Transition MOSA to DSMC 22FEB01* 19APR01 CSOC by 04/01
DS240      Phase 3/Part 2 29JUN01* 14SEP01 CSOC by 09/01
DS245      MOSA SAR 07AUG01* CSOC
DS300 Network Control Center (NCC) Relocation 16AUG00* 06SEP02 CSOC
DS310      NCC Phase 1 - Implement New/Modified NCC 16AUG00* 06FEB02 CSOC
DS311           Baseline Transfer Complete 16FEB01* CSOC
DS312           NCC Installation Complete 25APR01* CSOC
DS313           NCC TRR 11JUN01* CSOC
DS314           NCC SAR 02NOV01* CSOC
DS315           NCC Release to Ops 05NOV01* CSOC
DS316           DSMC ORR (NCC Phase 1) 06FEB02* CSOC
DS330      NCC Phase 2 - Move the ANCC to the WSGT 14DEC01* 21MAY02 CSOC
DS335           NCC Phase 2 (ANCC) TRR 15MAR02* CSOC
DS338           NCC Phase 2 (ANCC) SAR 18APR02* CSOC
DS360      NCC Phase 3 - Relo Current NCC/Create DT&T 25APR02* 06SEP02 CSOC
DS365           NCC Phase 3 (DT&T) TRR 05AUG02* CSOC
DS368           NCC Phase 3 (DT&T) SAR 06SEP02* CSOC
DS400 Wallops Orbital Tracking Info System WOTIS Relo 02MAY00A 06SEP02 CSOC
DS410      WOTIS Phase 1 - System Build Up @ WSC 02MAY00A 06AUG01 CSOC by 08/01
DS415      WOTIS TRR 31MAY01* CSOC
DS420      WOTIS SAR 02AUG01* CSOC
DS450      WOTIS Phase 2 - WSO prime WOTIS HW to SMTF 07AUG01* 06SEP02 CSOC by 09/02

EMOS
EM005 EMOS Functional Configuration Audit (FCA) Denver 11SEP00* 13SEP00
EM010 EMOS Build A.1 15DEC99A KRIMCHA
EM020 EMOS Build B (Online) 22FEB00A KRIMCHA
EM030 EMOS Build B (MMS) 06MAR00A KRIMCHA
EM040 EMOS Build B.1 (Online) 25APR00A KRIMCHA
EM050 EMOS Build C 15MAY00A KRIMCHA
EM060 EMOS Build C1 21JUN00A KRIMCHA
EM070 EMOS Build C2 (Analysis/Online)(Launch Ready) 14AUG00* KRIMCHA
EM071 EMOS Build C.2 (MMS) 31AUG00* KRIMCHA
EM080 EMOS Build C.3 28SEP00* KRIMCHA
EM090 PM S/C FSW Version 2.1 Delivery (IVVF/ETSF RFU) 15FEB00A TRW
EM100 PM S/C FSW Version 2.1C Delivery (SCIF #2) 29APR00A TRW
EM110 PM S/C FSW Verison 2.2 (Orig) Delivery 22MAY00A TRW
EM120 PM S/C FSW Version 2.3 Delivery (IVVF/ETSF RFU) 30JUN00A TRW
EM121 PM S/C FSW Version 2.4 Delivery 04SEP00* TRW
EM130 PM S/C DBase Del (for Build A.1) to EMOS 23OCT99A TRW
EM140 PM S/C Dbase Del (For Build A.1) to EMOS 14DEC99A TRW
EM150 PM S/C DBase Del(for Build B) to EMOS 31JAN00A TRW
EM160 PM S/C DBase Del (for Build B.1) to EMOS 03APR00A TRW
EM170 PM S/C DBase Del (for Build C) to EMOS 29APR00A TRW
EM180 PM S/C DBase Del (for Build C.1) to EMOS 13JUN00A TRW
EM181 P/M S/C DBase Del (for SCIF 2B) to EMOS 21JUL00A TRW
EM190 PM S/C DBase Del (for Build C.2) to EMOS 03AUG00* TRW
EM210 PM S/C DBase Update (9/1) to EMOS (FOT Sched) 01SEP00* TRW
EM220 PM S/C DBase Update (10/1) to EMOS (FOT Sched) 01OCT00* TRW
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EM230 PM S/C DBase Update (11/1) to EMOS (FOT Sched) 01NOV00* TRW
EM200 Aqua ETSF (High Fidelity Sim) H/W Delivered 09AUG00A TRW

FOT
FT010 Need Access to ETSF/IVVF Sim 16 Hrs/Day (2/16) 16FEB00A CASEY
FT020 Need Access to ETSF/IVVF Sim 24 Hrs/Day (3/24) 24MAR00A CASEY
FT005 FOT CM Audit 18SEP00* 19SEP00
FT350 IMT Review #2 13JUL00A CASEY
FT351 IMT Review #3 14SEP00* 15SEP00 CASEY
FT080 FOT Flight Element SOPs Complete 27SEP00* CASEY
FT040 FOT S/C Training Complete 28SEP00* CASEY
FT050 FOT Flight Operations Review 29SEP00* CASEY
FT340 FOT Certified 21NOV00* CASEY
FT100 S/C Op Ex (SOE #1) - SSR Dumps & Pointer Mgt 23AUG00* 23AUG00 CASEY
FT110 SOE #2 - FSW Load - Build Uplink 15AUG00 15AUG00* CASEY EM071
FT120 SOE #3a - SCS Load & Build 29JUN00A 29JUN00A CASEY
FT130 SOE #3b - PCS Load & Buid 15AUG00 15AUG00* CASEY EM071
FT140 SOE #4 - Stored Command Load (MCL) 20JUL00A 20JUL00A CASEY
FT150 SOE #5 - Delta V Maneuver w/20 Deg Yaw 02OCT00 02OCT00* CASEY EM071
FT160 SOE #6 - Routine Science (IOE's) 20SEP00 27SEP00* CASEY
FT170 Contingency Op Ex (COE #1) - MCL (atc) Expire 18AUG00 18AUG00* CASEY
FT180 COE #2 - EPGS Negative Acquisition 18SEP00 18SEP00* CASEY
FT190 COE #3 - TDRS Negative Acquisition 18SEP00 18SEP00* CASEY
FT200 Ground Op Ex (GOE #1) - FDS Data Deliv & Ingest 17AUG00* 17OCT00 CASEY
FT210 GOE #2 - Resource Scheduling (Nominal) 23AUG00 23AUG00* CASEY
FT220 GOE #3 - Missed SSR Dump Opportunity 01SEP00 01SEP00* CASEY
FT230 GOE #4 - Instrument Planning via IST's (Nominal) 23AUG00 23AUG00* CASEY
FT240 GOE #5 - Instrument Planning - Late Change 23AUG00 23AUG00* CASEY
FT250 GOE #6 - MCL Generation & Validation 15SEP00 15SEP00* CASEY
FT260 GOE #7 - EPGN Handover Operations 17AUG00 17AUG00* CASEY
FT270 GOE #8 - Blind/Late/Neg Acquisition 21SEP00 21SEP00* CASEY
FT280 GOE #9 - LAN Failover 12SEP00 12SEP00* CASEY
FT290 Mission Rehearsal (MR #1)(L-90) 20DEC00* CASEY
FT300 MR #2 (L-60) 01JAN01* CASEY
FT310 MR #3 (L-30) 10JAN01* CASEY
FT320 MR #4 (L-14) 01JAN01* 22JAN01 CASEY
FT330 MR #5 (L-10) 16JAN01 16JAN01* CASEY
FT141 SOE #4 - Stored Command Load (MCL) Re-Test 04AUG00 04AUG00 CASEY TBD

Major Tests w/Spacecraft
ST010 TRW Connectivity Test 30NOV99A
ST030 S/C I/F Test #1 03FEB00A 03FEB00A
ST040 S/C I/F Test #2.A 06JUL00A 06JUL00A
ST050 S/C I/F Test #2.B (TRW Sched Date) 23SEP00* 25SEP00
ST020 STDN-CTV Test (Compat Van)(TRW Sched Date) 23SEP00* 26SEP00
ST025 S/C Direct Broadcast End-to-End Test (TRW Sched) 24SEP00* 24SEP00
ST060 S/C I/F Test #3A (TRW Sched Date) 13OCT00* 14OCT00
ST065 S/C I/F Test #3B (TVAC)(TRW Sched Date) 18NOV00* 16DEC00
ST070 S/C I/F Test #4 (TRW Sched Date) 17DEC00* 17DEC00
ST080 S/C I/F Test #5 (TRW Sched Date)(1 Day Test) 30JAN01* 02FEB01
ST090 Mission Test #1 (TRW Sched Date) 17NOV00 17NOV00*
ST100 Mission Test #2 (TRW Sched Date) 18DEC00* 20DEC00
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MRTT Integ & Test
MT010 EGS #1 Command/Connectivity 23NOV99A 22DEC99A LEHTONE
MT020 EGS #1 Command/Connectivity Test (Part 2) 22DEC99A LEHTONE
MT025 EGS #1.1 EOC-TRW Antenna Alignment Test 17MAY00A 17MAY00A LEHTONE
MT030 EGS #2 RF (CTV) Tests (S/X-Band)(TRW Sched) 23SEP00* 26SEP00 LEHTONE
MT040 EGS #3 EOC/SN S-Band ETE Pre-Test 25MAY00A 26MAY00A LEHTONE
MT050 EGS #3 EOC/SN S-Band ETE Test 01JUN00A 01JUN00A LEHTONE
MT051 EGS #3.1 (EGS 3 Re-Run) 20JUL00A 20JUL00A LEHTONE
MT061 EGS #4.a WGS (GSIP) TLM & CMD to EOC (Part 1) 26JUL00A 26JUL00A LEHTONE need ERPS
MT064 EGS #4.b WGS S-Band TLM to EOC (Part 2) 24AUG00 23AUG00* LEHTONE MT061
MT062 EGS #4.c SGS S-Band TLM to EOC 16AUG00* 16AUG00 LEHTONE MT061
MT063 EGS #4.d AGS S-Band TLM to EOC 24AUG00* 24AUG00 LEHTONE MT061
MT071 EGS #5.a SGS X-Band to EDOS/LZPF & EOC 31AUG00* 31AUG00 LEHTONE
MT072 EGS #5.b AGS X-Band to EDOS/LZPF & EOC (f/Gilmor 07SEP00* 07SEP00 LEHTONE
MT073 EGS #5.c AGS X-Band to EDOS/LZPF & EOC (via/Gilm 14SEP00* 14SEP00 LEHTONE
MT081 EGS #6.a EOC Sched to I/F NCC 24AUG00* 24AUG00 LEHTONE
MT082 EGS #6.b EOC Schd I/F WOTIS-AGS, SGS, & ADS, SKS 29AUG00* 29AUG00 LEHTONE
MT091 EGS #7.a AGS TV (X-Band) Science - EDOS/LZPF/EOC 12SEP00* 12SEP00 LEHTONE
MT092 EGS #7.b SGS TV (X-Band) Science - EDOS/LZPF/EOC 19SEP00* 19SEP00 LEHTONE
MT101 EGS #8.a AGS/Scheduling & Tracking Data to FDS 15SEP00* 15SEP00 LEHTONE
MT102 EGS #8.b SGS/Scheduling & Tracking Data to FDS 18SEP00* 18SEP00 LEHTONE
MT103 EGS #8.c WGS/Scheduling & Tracking Data to FDS 20SEP00* 20SEP00 LEHTONE
MT104 EGS #8.d SN/Scheduling & Tracking Data to FDS 26SEP00* 26SEP00 LEHTONE
MT111 EGS #9.a EGS Fully Integrated (ETE) Test (EPGS, 01NOV00* 01NOV00 LEHTONE
MT112 EGS #9.b Aqua & Terra Parallel Ground Sys Test 08NOV00* 08NOV00 LEHTONE
MT121 EGS #10.a Launch Site Test (T&C from IPF to EOC) 15NOV00* 15NOV00 LEHTONE
MT122 EGS #10.b TLM from Launch Pad (Full Launch NW) 22NOV00* 22NOV00 LEHTONE
MT131 EGS #11.a ADS S-Band/EOC/Cmds; Tracking to FDS 17OCT00* 17OCT00 LEHTONE
MT132 EGS #11.b ADS TV (X-Band) Science-EDOS/LZPF/EOC, 19OCT00* 19OCT00 LEHTONE
MT140 EGS #12.a KLM/SDS S-Band /EOC/Cmds; Track to FDS 08SEP00* 08SEP00 LEHTONE
MT151 EGS #12.1.a KLM X-Band to EDOS/LZPF & EOC 21SEP00* 21SEP00 LEHTONE

SPACECRAFT
SC010 Instrument Deliveries 25AUG99A 14DEC99A GSFC
SC020 IVVF (FSW Validation) Install/Test/Training 20SEP99A 30SEP99A TRW
SC030 ETSF (Hi-Fidelity S/C Sim) Install/Test/Training 09AUG00A 27AUG00 TRW
SC040 Thermal Vac 18NOV00* 16DEC00 TRW
SC050 CPT A (Intrument & S/C Bus HW Only) 07AUG00A 21AUG00 TRW
SC060 CPT B (Instrument & S/C Bus HW Only) 15OCT00* 19OCT00 TRW
SC070 CPT #1 (HW & SW) 04NOV00* 10NOV00 TRW
SC080 Aqua S/C CPT #2/3 - Thermal Vac Test 18NOV00* 16DEC00 TRW
SC090 CPT #4 26DEC00* 02JAN01 TRW
SC100 CPT #5 30JAN01* 02FEB01 TRW

EOC Transition
EC050 INCO EMOS C.0 Online/MMS on Temp EOC 09MAY00A 15MAY00A GUION
EC020 Terra MMS Switchover 12MAY00A 12MAY00A GUION
EC044 Terra S/C -Drag Makeup Manuever 17MAY00A 17MAY00A GUION
EC060 EOC SPT LAN Reconfiguration (Part 1) 18MAY00A 25MAY00A GUION
EC062 Denver Test Mod'd Online Directories in EOC SPT 23MAY00A 23MAY00A GUION
ECF01 Audit Terra FDS System 29MAY00A 02JUN00A CORDEMA
EC051 INCO EMOS C.0 Online on EOC SPT LAN 30MAY00A 31MAY00A GUION
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EC063 Aqua MMS/Analysis NAS Storage Installation 30MAY00A 01JUN00A GUION
EC070 Dismantle Temp EOC Online & Relocate to PM SPT 30MAY00A 02JUN00A GUION
ECF02 Test Failover of Terra FDS System 05JUN00A 09JUN00A CORDEMA
EC052 Modify Online Directory Structure & Scripts 05JUN00A 12JUN00A GUION
EC064 Configure MMS/Analysis S/W for NAS Storage 05JUN00A 12JUN00A GUION EC063
EC061 EOC SPT LAN Reconfiguration (Part 2) 05JUN00A 23JUN00A GUION
EC065 S/W INCO Relocated W/S & Contact Servers on SPT 05JUN00A 23JUN00A GUION
EC066 MMS/Analysis S/W Integration to Op in EOC SPT En 05JUN00A 23JUN00A GUION
EC067 Reallocate (2) Terra SPT W/S to Aqua SPT Environ 07JUN00A 23JUN00A GUION
EC074 Update Analysis W/S Script/User Account for C.1 12JUN00A 23JUN00A GUION
EC069 MMS Patch Installation (B4.0.7/ 4.0.8/ 4.0.9) 13JUN00A 16JUN00A GUION
EC071 Terra S/C - CERES Yaw Manuever 15JUN00A 15JUN00A GUION
EC072 Terra S/C - Drag Makeup Manuever 20JUN00A 20JUN00A GUION
EC073 Terra S/C - MODIS Roll Manuever 21JUN00A 21JUN00A GUION
EC081 INCO MMS Build C.1 on PM SPT Environment 22JUN00A 23JUN00A GUION
EC083 PDB 28.1 INCO AM SPT Environment 22JUN00A 23JUN00A GUION
EC080 INCO Online/Analysis Build C.1 on PM & AM SPT 22JUN00A 26JUN00A GUION
EC085 Aqua FOT Training - MMS 26JUN00A 27JUN00A GUION
EC084 Aqua/Terra FOT Training - Online & Analysis 26JUN00A 30JUN00A GUION
EC086 Install OPS MMS/Analysis Servers 26JUN00A 30JUN00A GUION
EC089 Network Preconfiguration (OPS LAN) 26JUN00A 30JUN00A GUION
EC087 Aqua S/C - SCIF #2A Dry-Run 29JUN00A 29JUN00A GUION
EC068 FOT "Shadow" Operations on Terra SPT Envir -HS#3 30JUN00A 15JUL00A GUION
EC088 Aqua S/C - SCIF #2A 06JUL00A 06JUL00A GUION
ECF03 Relocate Terra FDS Primary String (HS 2 to HS 3) 10JUL00A 17JUL00A CORDEMA
EC082 AM Ops Switchover - Build C.1/PDB 28.1 on AM SPT 18JUL00A 19JUL00A GUION
EC100 Install Add'l AM/PM OPS Pre-Reconfig LAN H/W 18JUL00A 24JUL00A GUION
EC091 Terra S/C - MODIS Roll Manuever 21JUL00A GUION
EC094 Aqua S/C - SCIF #2B Dry-Run #1 24JUL00A 25JUL00A GUION
EC109 AM/PM OPS LAN Reconfig & HW Addition (Analysis) 26JUL00A 04AUG00A GUION
EC112 AM OPS LAN Reconfig & HW Addition (Online) 26JUL00A 07AUG00A GUION
EC110 Install Build C.1 on PM & AM (Analysis) OPS LAN 02AUG00A 04AUG00A GUION
EC092 Terra S/C - Drag Make-up Manuever 02AUG00A GUION
EC093 ETSF Hardware Arrival 09AUG00A GUION
EC120 INCO Online Build C.2 on PM OPS and SPT Env 10AUG00A 14AUG00A GUION
EC114 Terra Shadow Ops from HS#3 (OPS LAN) 11AUG00A 20AUG00 GUION
ECF04 Install Aqua FDS HW/SW (HS 2 & ER) 14AUG00* 28AUG00 CORDEMA
EC115 AM OPS1 (MMS) v4.2.x & PDB 28.1 Install 16AUG00* 16AUG00 GUION
EC111 MMS OPS2 to OPS1 Data Migration 17AUG00* 17AUG00 GUION
EC113 Online & Analysis Transition to OPS LAN 17AUG00* 17AUG00 GUION
EC116 Terra FOT Move from HS#1 to HS#3 (C.1 SPT) 21AUG00* GUION

FACILITIES
FA010 EMOS Build B/C HW Ship to EOC 15APR00A
FA030 Terra LEO Complete 30APR00A
FA020 Need Aqua Prelim HW/SW Config Installed in EOC 15MAY00A
FA040 Need Aqua Final HW Config in EOC (L-120) 23AUG00
FA050 Horseshoe #1 Configured & Available for AQUA 28AUG00*

Science Data Processing System
SP010 MOSS Test 17OCT00* 19OCT00
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DOCUMENTATION
DN010 FDS/FOT ICD 01SEP99A CORDEMA
DN011      FDS/FOT ICD Baseline Approved 18APR00A CORDEMA
DN020 FDS/EMOS ICD 01SEP99A CORDEMA
DN021      FDS/EMOS ICD Baseline Approved 05MAY00A CORDEMA
DN022      DCN sent to Contractor 30JUN00A
DN030 FDS/DAAC ICD 01SEP99A CORDEMA
DN031      FDS/DAAC ICD Baseline Approved 17APR00A CORDEMA
DN032      DCN sent to Contractor 30JUN00A
DN050 EDOS/EGS ICD (423-ICD-EDOS/EGS) 28JUL99A
DN051      EDOS/EGS ICD (PM Specific Updates)Draft 30OCT99A
DN052      EDOS/EGS ICD (PM Specific Updates) Approved 04MAY00A
DN053      EDOS/EGS ICD (PM Updates) DCN to Contractor 12JUL00A
DN054      EDOS/EGS ICD (NCCDS-MOC ICD Flowdown) Apprd 18JUL00A
DN370 EDOS-GN ICD (423-ICD-EDOS/GN) 21JUN00A 22AUG00
DN371      Receive Final ICD from TRW 21JUN00A
DN372      Submit EDOS-GN ICD CCR 30JUN00A
DN373      Conduct ICWG for EDOS-GN ICD 22AUG00*
DN070 EOC/IVVF ICD (423-41-61) 01JUN99A 18JUL00A
DN071      Draft EOC/IVVF ICD 30NOV99A
DN072      EOC/IVVF ICD Baseline Approved 22MAY00A
DN073      EOC/IVVF ICD DCN Sent to Contractor 18JUL00A
DN080 EMOS/SDPS ICD (421-41-63) 13SEP99A 19JUN00A
DN081      EOC/SDPS ICD Draft (CDRL 209-CD-033-001) 07FEB00A KLEM
DN082      EOC/SDPS ICD Final (CDRL 209-CD-033-001) 30MAR00A KLEM
DN083      EMOS/SDPS ICD Baseline (421-41-63) 19JUN00A
DN090 EOC/ WOTIS ICD (423-42-05) 11MAY00A
DN091      EOC/WOTIS ICD Approved by MS PCMB 29JUL99A
DN092      Draft R/T Data I/F CCR 19OCT99A
DN093      Baseline R/T Data I/F CCR 17NOV99A
DN094     Aqua WFF-FOT OA (Appendix B) CCR Submittal 10MAR00A
DN095     Aqua WFF-FOT OA (Appendix B) to ICWG 18APR00A
DN096     Aqua WFF-FOT OA (Appendix B) Approved 25APR00A
DN097     Aqua WFF-FOT OA (Appendix B) DCN Signed 11MAY00A
DN098     Aqua WFF-FOT OA (Appen B) DCN to Contractor 29JUN00A
DN110 NASA/NASDA EOC/AMSR-E Baseline ICD (S6) 03AUG99A
DN111      Draft (S6) NASA EOC/AMSR-E (NASDA) ICD 31AUG99A
DN113      ECS/SIPS ICD, Volume 7, AMSR-E Approved 17MAY00A
DN114      ECS/SIPS ICD (423-41-57-7) DCN to Contractr 18JUL00A
DN112      Final (S6) NASA EOC/AMSR-E (NASDA) ICD 03AUG00*
DN140 Aqua (PM) S/C to Ground ICD (422-11-19-03) 15OCT98A 12JAN00A
DN141      Approve Baseline ICD 422-11-19-03 12JAN00A
DN150 Appendix Z to S/C to Ground ICD (422-11-19-04) 15OCT98A 02MAY00A
DN151      Baseline Appendix Z to ICD 422-11-19-04 15SEP99A
DN152      Approve Appendix Z to ICD 422-11-19-04 02MAY00A
DN160 NCCDS/MOC ICD (530-ICD-NCCDS/MOC) 23NOV99A 28APR00A
DN161      Drft NCC/MOC (Anx 4) ICD(451-ICD-NCCDS/MOC) 23NOV99A
DN162      R1 NCCDS/MOC ICD ICWG 18APR00A
DN120 Rev A DFCD EMOS PDB (Vol. 1) 24AUG99A 21MAR00A
DN121      Baseline Rev A DFCD EMOS PDB (Vol 1) 21MAR00A
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DN130 Ground Sys Requirements Doc (GSRD) 422-11-19-05 19NOV99A 14JUN00A
DN131      GSRD - Draft 19NOV99A
DN132      GSRD - R2 CCB Submittal 14APR00A
DN134      GSRD - R3 CCB Submittal 18APR00A
DN133      GSRD - B/L L2 ESDIS CCB Mtg 11MAY00A
DN135      GSRD - B/L Approved 14JUN00A
DN180 Level 3 ERPS Functional & Performance Spec B/L 31MAR00A
DN200 Aqua FOT/AMSR-E IOT Ops Agreement 31JAN00A 29AUG00
DN202      Aqua FOT/AMSR-E IOT OA Draft 31JAN00A JAMES
DN201      Aqua FOT/AMSR-E IOT OA Final 29AUG00* JAMES
DN210 Aqua FOT/CERES IOT Ops Agreement 31JAN00A 29AUG00
DN212      Aqua FOT/CERES IOT OA Draft 31JAN00A JAMES
DN211      Aqua FOT/CERES IOT OA Final 29AUG00* JAMES
DN220 Aqua FOT/AIRS-AMSU-HSB IOT Ops Agreement 09FEB00A 29AUG00
DN222      Aqua FOT/AIRS-AMSU-HSB IOT OA Draft 09FEB00A JAMES
DN221      Aqua FOT/AIRS-AMSU-HSB IOT OA Final 29AUG00* JAMES
DN230 Aqua FOT/MODIS IOT Ops Agreement 31JAN00A 29AUG00
DN232      Aqua FOT/MODIS IOT OA Draft 31JAN00A JAMES
DN231      Aqua FOT/MODIS IOT OA Final 29AUG00* JAMES
DN040 EDOS/EOC OPS Agreement 30SEP99A 15SEP00
DN042      510-OA-EDOS/EOC - (PM App B) - Draft 30SEP99A
DN043      EDOS/EOC OPS Agreement - Draft 08JUN00A HUSTON
DN041      EDOS/EOC OPS Agreement - Final 15SEP00* HUSTON
DN190 EDOS/AMSR-E GDS OPS Agreement 31MAY00A 15SEP00
DN192      EDOS/AMSR-E GDS Ops Agreement - Draft 08JUN00A HAAS
DN191      EDOS/AMSR-E GDS Ops Agreement Final 15SEP00* HAAS
DN260 FDS/FOT Ops Agreement (GSFC DAAC to FDS) 30JUN00A 30SEP00
DN261      FDS/FOT Ops Agrmt (GSFC DAAC to FDS) - Draf 03AUG00* TRACEWE
DN262      FDS/FOT Ops Agrmt (GSFC DAAC to FDS) - Fina 30SEP00* TRACEWE
DN100 PM Orbital Activation Plan 30NOV99A
DN250 Signature copy of Mission Readiness Test Plan 12JUN00A LEHTONE
DN350 Draft Mission Rehearsal Plan (Version 1) Avail 03APR00A
DN360 Integrated Mission Timeline (IMT) 21FEB00A 13OCT00
DN361      Draft IMT Available 21FEB00A
DN362      IMT Revision A Released 07JUL00A
DN363      IMT Revision B Released 01SEP00*
DN364      IMT Baseline Available 06OCT00*
DN365      IMT CCB Approval 13OCT00*
DN170 Network Ops Support Plan (NOSP)(L-30) 15NOV00* CSOC
DN240 ESMO Handover Policy 17JUL00A 15NOV00 TBD
DN241      Preliminary ESMO Handover Policy for Aqua 15AUG00* TBD
DN242      Draft ESMO Handover Policy for Aqua (FOR) 29SEP00* TBD
DN243      Final ESMO Handover Policy for Aqua (ORR) 15NOV00* TBD
DN380 ERPS User's Guide 03JUL00A 18AUG00
DN381      Initial Draft Available for Internal Review 10AUG00*
DN382      Draft ERPS User's Guide Due 18AUG00*
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